PP Covy,

‘ Clty of Glen Cove
@ Timothy Tenke, Mayor

City of Glen Cove — Waterfront Construction Progress Report — September 2019

The City of Glen Cove (City) has prepared this letter to summarize the progress of the
waterfront construction for the month of September 2019. The construction project includes
construction of open space for public use, residential, commercial, and retail spaces, parking
areas, and reconstruction of over a mile of roadway and utilities in and around the
development area. Construction activities began in March of 2017. Below is a current
progress report for activities performed in September of 2019.

Herb Hill Road / Gatvies Point Road Reconstruction
Highway Reconstruction activities performed in September of 2019 included the following:

e Continued performance of environmental monitoring, screening, and sampling in
accordance with the Excavation Work Plan (EWP) and EWP Addendums. Screening
and testing results were within remedial action objectives.

¢ Continued installation of underground utilities and/or underground conduit.

e Continued highway construction including establishment of road grades, construction
of curbs, and paving.

Garvies Point Waterfront Phase I & II Construction
Phase I & II Construction activities performed in September of 2019 included the following:

e Continued performance of environmental monitoring, screening, and sampling in
accordance with the Excavation Work Plan (EWP) and EWP Addendums. Screening
and testing results were within remedial action objectives except for a small volume of
soil from two utility excavation performed at the Captain’s Cove Condominium Site.
This material from these isolated spots was removed to the satisfaction of the
NYSDEC in accordance with the EWP and shall be disposed of offsite.

e Continued construction of a new bulkhead on the north side of Glen Cove Creek.

e Continued construction of two new marinas on the north side of Glen Cove Creek,
including the Transient Marina and the Angler’s Club Marina.

e Continued maintenance of the restored side slope on the western portion of the north
side of the Glen Cove Creek.

e Continued construction of three residential buildings, including The Beacon (Building
B), Building H, and Building 1.

e Continued construction of two new public roadways (Roads F & G), located around
Building H.

e Continued construction of a club house for the Angler’s Club.

e Continued construction of two gazebos.

e Continued construction of two parking lots, one east of Building I and one west of
The Beacon.

e Continued construction of public use areas throughout the project limits.



