
 

 

 
 
 
 
 
 

 
City of Glen Cove – Waterfront Construction Progress Report – January 2020  
 
The City of Glen Cove (City) has prepared this letter to summarize the progress of the 
waterfront construction for the month of January 2020.  The construction project includes 
construction of open space for public use, residential, commercial, and retail spaces, parking 
areas, and reconstruction of over a mile of roadway and utilities in and around the 
development area.  Construction activities began in March of 2017.  Below is a current 
progress report for activities performed in January of 2020. 
 
Herb Hill Road / Garvies Point Road Reconstruction 
Highway Reconstruction activities performed in January of 2020 included the following: 

• Paved Herb Hill Road and Garvies Point Road. 

• Continued highway construction including construction of curbs, sidewalks, and 

traffic circle. 

 
Garvies Point Waterfront Phase I & II Construction 
Phase I & II Construction activities performed in January of 2020 included the following: 

• Continued performance of environmental monitoring, screening, and sampling in 

accordance with the Excavation Work Plan (EWP) and EWP Addendums.  Screening 

and testing results were within remedial action objectives. 

• Continued construction of a new bulkhead on the north side of Glen Cove Creek.   

• Continued construction of two residential buildings, including The Beacon (Building 

B), and Building I.   

• Continued construction of a club house for the Angler’s Club. 

• Continued construction of two gazebos. 

• Continued construction of two parking lots, one east of Building I and one west of 

The Beacon. 

• Continued construction of public use areas throughout the project limits. 
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